Rpt-ID: RCPESPRJ Georgia Date: 04/03/2014
User: vepps Department of Transportation Page 1 of 4

Estimate Summary By Project
Contract ID: B14391-12-000-0 Estimate Number: 0006 Pay Period: 11/27/2013

to 04/02/2014

Contract Location: Time Allowed: 301 Days
SR7 @ COOK COUNTY LINE TO NORTH OF (CR 842) Elapsed Calender Days: 300 Days
Percent Time: 99.67
District: 4 Area: 04
Contractor:
THE SCRUGGS COMPANY Date Let: 08/17/2012
P. O. BOX 2065 Date Awarded: 08/31/2012
Date Contract Executed: 09/27/2012
Date Notice to Proceed: 10/04/2012
VALDOSTA GA 31604-2065 Date Work Began: 04/29/2013
Phone: (229)242-2388 Date Time Stopped: 07/30/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/31/2013
Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND
Current Contract Amount $2,695,434.44 Counties:
Original Contract Amount $2,695,434.44 Tift
Funds Available $102,525.99
Percent Complete 96.20%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004385 $2,695,434.43 $2,695,434.44 $102,525.98 96.20% $3,018.77|

Chief Engineer
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MO004385

SR 7 - MILL, PLMX RESF & SHLDR REHAB

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,074,326.77

Prev to Date
$2,071,911.75

$518,581.68 $517,977.93
$2,592,908.45 $2,589,889.68
$0.00 $0.00
$2,592,908.45 $2,589,889.68
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$2,592,908.45 $2,589,889.68

Total Payable:

This Estimate

$2,415.02
$603.75
$3,018.77
$0.00
$3,018.77
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$3,018.77
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Pay Period: 11/27/2013
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Project Number M004385

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0030 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 3,403.000 3,953.260
70.400 .000
3,953.260 $.00 $278,309.50
0050 441-0104 CONC SIDEWALK, 4 IN SY 900.000 919.166
47.250 21.667
940.833 $1,023.77 $44,454.36
0055 441-6012 CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 LF 1,220.000 824.600
39.900 50.000
874.600 $1,995.00 $34,896.54
0075 653-0100 THERMOPLASTIC PVMT MARKING, RR/HWY CR EA 2.000 3.000
472.500 .000
3.000 $.00 $1,417.50
0080 653-0110 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 30.000 35.000
78.750 .000
35.000 $.00 $2,756.25
0085 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 51.000 85.000
78.750 .000
85.000 $.00 $6,693.75
0130 654-1001 RAISED PVMT MARKERS TP 1 EA 1,600.000 1,815.000
2.890 .000
1,815.000 $.00 $5,245.35
0160 700-6910 PERMANENT GRASSING AC 8.000 8.300
315.000 .000
8.300 $.00 $2,614.50
0170 700-8000 FERTILIZER MIXED GRADE TN 1.600 1.780
435.750 .000
1.780 $.00 $775.64
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0185 713-3012 WOOD FIBER BLANKET, TP Il, SHOULDERS SY 38,500.000 41,250.667
0.320 .000
41,250.667 $.00 $13,200.21
Category Amount: $3,018.77 $390,363.60
Project Total Amount: $3,018.77 $2,592,908.45



